FORM A

UNIVERSITY OF MAURITIUS

Indicative Annual Procurement Plan

(Financial Period 01 July 2026 to 30 June 2027)

Last Updated: **04 August 2026**		*To be updated at least every six months*			
S/No.	**Type/Nature of Procurement**	**Procurement Details**	**Cost Estimate (Rs)**	**Procurement Method to be used**	**Expected Date of launching of Bid**
A.	**SUPPORTING HUMAN RESOURCES FOR EFFECTIVE OPERATIONS**				
a)	Office Equipment and Furniture	Printers, scanners photocopiers, office furniture, etc…	3.0M	Restricted Bidding (*Multiple bidding exercises*)	July - Dec 2026
b)	Laptops	50 Laptops for Academics and Other Staff	3.4M	Restricted Bidding	August 2026
c)	Re-organisation of Office Set-up at HR Department	Design, fit-out works and furniture for optimised space usage and enhanced service delivery	1.5M	Restricted Bidding	Sept-Oct 2026
B.	**INVESTMENT IN INFRASTRUCTURE**				
B.1 Teaching & Research Facilities					
a)	Faculty of Agriculture Lab Equipment	One Inverter Microscope	3M	Restricted Bidding	August 2026

Last Updated: **04 August 2026**		*To be updated at least every six months*			
b) Faculty of Engineering Lab Equipment		Renewal of Engineering Lab Equipment for Accreditation Process	5.0M	Restricted Bidding (*Multiple bidding exercises*)	August – Sept 2026
c) Faculty of Science Lab Equipment		Lyophiliser, Economy Drying Cabinet, Laboratory Sieve Shaker & Accessories, Bench Top Incubated and Refrigerated Shaker	1.5M	Restricted Bidding (*Multiple bidding exercises)*	August 2026
d) General Lab Equipment		Replacement of obsolete Teaching and Research Lab Equipment	3.1M	Restricted Bidding (*Multiple bidding exercises*)	August to Nov 2026
B.2 Buildings and Related Infrastructure					
a)	Waterproofing Works	Lecture Halls 1 & 2, NAC, Réduit Campus	1.0M	Restricted Bidding	July 2026
b)	Waterproofing Works	Prof E Lim Fat Engineering Tower, Réduit Campus	2.0M	Restricted Bidding	August 2026
c)	Flooring Reinstatement	SPC Flooring at Lecture Halls 1 and 2, NAC	0.5M	Restricted Bidding	July 2026
d)	Reinstatement of Multipurpose Room at 3rd Floor, Ebene Branch	Sub-Ceiling Leak Diversion & Drainage System	0.5M	Restricted Bidding	July 2026

Last Updated: **04 August 2026**		*To be updated at least every six months*			
e)	Creation of Large Lecture Room (100 seats) at Ebene Branch	Sound Proof Partitioning, Lighting and Associated works	0.5M	Restricted Bidding	July 2026
f)	Safety & Health Improvement	Renovation of Chemical Store, Faculty of Science	3.5M	Restricted Bidding	Sept 2026
g)	Ventilation in Labs, Lecture Halls and High-Density Areas.	Provision of Air-Conditioners	4.5 M	Restricted Bidding (*Multiple Bidding Exercises*)	Sept - Oct 2026
h)	Grounds Embellishment	Reinstatement of Green Areas at FoA and FSSH	3.0M	Restricted Bidding	Nov-Dec 2026
i)	Hygiene & Sanitation	Renovation/ Upgrade of Priority Toilets	2.0 M	Restricted Bidding (*Multiple Bidding Exercises*)	Sept -Oct 2026
C	**DIGITAL TRANSFORMATION & AI EXCELLENCE**				
a)	Setting up of Artificial Intelligence & Data Science Research (AIDA) Lab, FoICDT	Related equipment	1.5M	Restricted Bidding	August 2026
b)	Financial Data Analysis (FLM)	IT & Other Related Equipment	0.6M	Restricted Bidding (*Multiple bidding exercises)*	Sept 2026

Last Updated: **04 August 2026**		*To be updated at least every six months*			
c)	Online Learning Platform (CILL)	Two High Performance Computers	0.5M	Restricted Bidding	Sept 2026
d)	Upgrade of Computer Labs	Renewal of 90 PCs	4.9M	Restricted Bidding	Sept 2026
D	**INTERNATIONALISATION & STUDENT EXPERIENCE**				
a)	Uplifting of Lecture Rooms & Covered Raised Plaza	Provision of glass writing boards, projection screens, projectors and sound system	3M	Restricted Bidding (*Multiple bidding exercises)*	July 2026
b)	Redesign and reconfiguration of Admissions & Student Records Office for enhance service delivery to students	Partitioning, Electrical & Lighting, False ceiling, Air-conditioning, Document Storage System, Painting & General Refurbishment, Front Office Counter, Furniture & Equipment	4M	Restricted Bidding	August/Sept 2026
c)	Renovation of Students' Union Office	Partitioning, Electrical & Lighting, Air-conditioning, Painting & General Refurbishment, Furniture & Equipment	3M	Restricted Bidding	Sept 2026
E	**SUSTAINABILITY & GREEN INITIATIVES**				
a)	Outdoor Solar Lighting system at Reduit Campus	Solar power street type and garden type lighting for external premises	2M	Restricted Bidding	August 2026

Last Updated: **04 August 2026**		*To be updated at least every six months*			
b)	Solar PV System	Installation of a 60KV Solar PV System at FoE Phase 2 Building	3M	Restricted Bidding	August/Sept 2026
c)	Energy-Water-Materials Resource Optimisation	Energy-Water-Materials Resource Optimisation at UoM Main Campus Reduit	5M	Restricted Bidding (*Multiple bidding exercises)*	Sept-Oct 2026
F	**INSTITUTIONAL SUPPORT SERVICES**				
a)	Pest Control Services	Provision of pest control services under two-year contract	1.2 M	Restricted Bidding	August 2026
b)	Inspection and Testing of Machinery and Equipment	Services of a Registered Machinery Inspector for statutory inspections under a two-year contract	0.2M	Request for Sealed Quotations	Nov 2026
c)	Maintenance Services	Servicing, Maintenance and Repairs of Lifts at Prof Sir Edouard Lim Fat Engineering Tower under a two-year contract	0.5M	Request for Sealed Quotations	Sept 2026
d)	Maintenance Services	Servicing, Maintenance and Repairs of Standby Generator Sets across Campus	0.25M	Request for Sealed Quotations	Sept 2026

Date: 04 August 2026

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated*

FORM B

UNIVERSITY OF MAURITIUS

Indicative Procurement Plan for Financial Period 01 July 2026 to 30 June 2027

(Procurement to be undertaken through Open Advertised Bidding)

Last Updated: **04 August 2026**		*To be updated at least every six months*		
S/ No.	**Type/Nature of Procurement**	**Procurement Details**	**Cost Estimate (Rs)**	**Expected Date of launching of Bid**
A.	**Supporting Human Resources For Effective Operations**			
	HR Audit	Selection of a Consultant to Conduct an HR Audit at UoM	2.5M	August 2026
B.	**INVESTMENT IN INFRASTRUCTURE**			
	Reinstatement of NAC Buildings	General Painting and Associated Works at Lecture Halls and Tower Block Building, NAC	8.0M	August/Sept 2026
C.	**DIGITAL TRANSFORMATION & AI EXCELLENCE**			
	Upgrade University Integrated Information System (UIIS)	Upgrade of Oracle Business Suite and Migration to Oracle Cloud Infrastructure	25.0M	July 2026
D.	**INTERNATIONALISATION & STUDENT EXPERIENCE**			
a)	Rehabilitation an Renovation of Engineering Lecture Theatre 1	Design and fit out works along with sound & projection equipment	7.0M	August/Sept 2026
b)	Renovation of R. Burrenchobay Lecture Theatre	Design and fit out works along with sound & projection equipment	5.0M	Sept/Oct 2026

Date: 04 August 202

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated*